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POLREP 14 ^ 
12th Street Dump Site 
(aka 12th Street Landfill Site) 
Near 12th Street ramp to 1-495 
Wilmington, DE 19802 

ATTN: RRC 

cc: A. Breslin 
P. Welsh 
Wilmington Council 
G. Giles 

I. SITUATION (as of 18 August 2000) 
Event: CERCLA Removal Action 

A. Erosion and sedimentation control facilities continue to function properly. 
Siltation fencing has held soil and all drainage enters the sedimentation pond. 
No erosion from the site has been observed. The OSC submitted Phase II 
erosion and sedimentation control plans to DNREC. 

B. START is now conducting air monitoring and sampling of ERRS operators 
and response technicians during site operations in order to determine the 
concentrations of contaminants in respirable air. Thus far, analytical results 
indicate concentrations far below risk based concentrations. 

C. Estimated Project Costs (as of 18 August 2000): 

ORGANIZATION COSTS TO DATE CEILING 

ERRS (Guardian) $ 630,945 $1,623,000 
START (Weston/TtEMI) $ 16,966 $ 120,000 
EPA $ 34.357 $ 240,000 

TOTAL $ 682,268 $1,983,000 

II. ACTIONS 

A. On August 8th, Schnabel Engineers was onsite to document conditions of 
structures including the seawall prior to sheet piling installation activities. 

B. Schnabel Engineers was onsite to install seismographs in order to monitor 
installation of sheet piling being performed by George and Lynch (G&L). 

C. On Monday, Guardian removed the last pieces of debris and fencing which 
obstructed crane access to the northern portion of the Site, the area which has 
been utili2«d by Asset Recovery Systems (ARS). Additionally, ARS has 



removed the last piece of equipment which was obstructing crane access for 
sheet piling installation. 

C. G&L onsite this week installing sheet piling along the banks of Brandywine 
Creek. G&L began installation at the north end of the Site adjacent to the 
seawall, and are working from upstream to downstream. ERRS are assisting 
G&L with the installation operation. 

D. Sheet piling being delivered at a rate of one shipment per day, which is 
approximately the rate of installation. 

E. Guardian mobilized a flatbed with a grappler attachment and a 20 cubic 
rolloff in order to begin load out of debris stockpiled onsite. This 
accumulated debris was stockpiled and is being decontaminated in preparation 
for disposal at a local landfill. 

III. FUTURE ACTIONS 

A. Excavation and segregation of debris to resume upon completion of the sheet 
pile installation; air monitoring also to continue upon completion of sheet pile 
operations. ERRS subcontractor, George & Lynch, will continue installation 
of sheet piling next week, with expected completion at the end of the week. 

B. OSC Towle is currently awaiting response from Norfolk Southern 
representative regarding potential installation of a drainage system prior to 
capping of the site. A meeting between Norfolk Southern and OSC Towle is 
scheduled for 8/23/00. 

C. START awaiting receipt of analytical data for soil and surface water samples 
collected to verify the extent of contamination at the site and to characterize 
seepage emanating from the streambank during tidal fluctuations. ERRS to 
receive analytical data for groundwater samples. This data will be used in 
determining the type of capping material to be used. 

Michael Towle, OSC 
EPA Region III 
Philadelphia, PA 




